

admin_web Completeness Analysis

Gap assessment of apps/admin_web against the Master Product Blueprint (zip2.0 – zip2.8)

DATE	BRANCH	OVERALL COMPLETENESS
4 June 2026	yohpaladmin	0% feature complete
BLUEPRINT SOURCE	TARGET APP	STACK
zip2.0 → zip2.8	apps/admin_web	Next.js 15 · React 19 · Firebase 11

1. Executive Summary

Verdict: apps/admin_web contains only a bare Next.js scaffold — a static placeholder heading, an empty layout shell, and a package.json. Every blueprint-defined route, every Firestore data connection, every QA gate, and all required infrastructure (auth guard, sidebar, tsconfig, env wiring) are entirely absent.

0 / 6

ROUTES BUILT

0 / 11

FIRESTORE
COLLECTIONS
WIRED

0 / 7

QA GATES
PASSING

0 / 5

INFRASTRUCTURE
ITEMS COMPLETE

The yohpaladmin branch is the correct starting point — per DEVELOPER_EXECUTION_MANUAL.md, admin dashboards are the final module (step 17) and are intentionally built last. However, the work to reach blueprint parity is significant: six distinct pages, eleven Firestore bindings, a shared auth-guarded layout, and a TypeScript configuration all need to be built from scratch.

2. Current State

FILE	CONTENT	BULEPRINT ALIGNMENT
app/layout.tsx	Bare <html><body> wrapper, no navigation, no auth	Partial Shell exists; sidebar + auth guard missing
app/page.tsx	Static YohPal Admin Web placeholder	Missing Blueprint root should redirect to /dashboard
package.json	Next.js 15, React 19, Firebase 11; no charting lib, no auth helper	Partial Blueprint specifies Next 14 / React 18; version drift is minor but should be intentional
tsconfig.json	<i>Missing</i>	Missing Required for TypeScript resolution across all pages
.env.local	<i>Missing</i>	Missing Firebase project config and M-Pesa keys required

3. Blueprint-Defined Routes — All Missing

The following six pages are explicitly defined across the blueprint zip modules. None exist in apps/admin_web.

ROUTE	DEFINED IN	BUEPRINT CONTENT	STATUS
/dashboard	zip2.1	Top-level admin overview with nav links to: Revenue, Creator Earnings, Ads, Poll Analytics, Moderation, Live Sessions	Missing
/finance	zip2.0, zip2.5	KPI grid (Revenue Today, Pending Payouts, Creator Earnings, Risk Reviews) with queue links: Wallet Ledger, Payout Requests, Affiliate Commissions, Ad Revenue Share, M-Pesa Reconciliation	Missing
/finance/payouts	zip2.5	Payout Review Queue — displays risk scores per creator, M-Pesa B2C disbursement status, approve/hold actions	Missing
/advertiser	zip2.6	Ads KPI dashboard (Active Campaigns, Impressions, Clicks, Spend). Lists placement types: in-feed ads, live lower-quarter ads, sponsored polls, search ads	Missing
/polls	zip2.6	Infinity Polls Analytics — vote velocity, sponsored poll performance, demographic breakdowns, fraud holds	Missing
/moderation	zip2.7, zip2.8	Moderation report queue. Implied by two QA gates: "Report creates moderation queue item" (Step 2.7) and "Report appears in moderation queue" (Gate 5, Step 2.8)	Missing

4. File Structure: Blueprint vs. Actual

BLUEPRINT EXPECTS

ACTUAL (apps/admin_web)

app/

layout.tsx

page.tsx (redirect → /dashboard)

dashboard/page.tsx

finance/page.tsx

finance/payouts/page.tsx

advertiser/page.tsx

polls/page.tsx

moderation/page.tsx

tsconfig.json

.env.local

layout.tsx ← exists (bare shell only)

page.tsx ← static placeholder, no red:

(missing)

(missing)

(missing)

(missing)

(missing)

(missing)

(missing)

(missing)

5. Firestore Collections — None Wired

Defined in STEP_2_5_MONETISATION_WALLET_MERGE_MANUAL.md as backend-only collections that admin dashboards must surface. The security rules test plan (zip2.8) additionally specifies: "*Finance admin can read walletLedger*" — confirming an admin role is required in Firestore rules.

COLLECTION	ADMIN DASHBOARD USE	WIRED?
walletLedger	All credit/debit audit trail — Finance dashboard	No
walletBalances	Live user balance view	No
walletPayouts	Payout request list — /finance/payouts	No
walletReconciliation	M-Pesa reconciliation queue	No
creatorEarnings	Per-creator revenue totals — Finance KPI	No
creatorGiftLedger	Gift transaction log	No
creatorSubscriptions	Active subscription status	No
adRevenueShare	Ad revenue splits — Advertiser dashboard	No
affiliateCommissions	Affiliate payout queue	No
riskReviews	High-risk payout holds — Finance KPI	No
financeAuditLogs	Full audit log for finance admins	No

6. QA Gates That Reference admin_web

These are hard pass/fail gates defined across blueprint steps. All currently fail.

GATE	SOURCE	REQUIREMENT	RESULT
Step 2.1 Manual QA	STEP_2_1_RUN_TO_GREEN.md	Admin dashboard route opens	Fail
Step 2.5 QA	STEP_2_5_RUN_TO_GREEN_QA.md	Finance dashboard builds	Fail
Step 2.6 QA	STEP_2_6_RUN_TO_GREEN_QA.md	Advertiser dashboard builds	Fail
Step 2.6 QA	STEP_2_6_RUN_TO_GREEN_QA.md	Poll analytics dashboard builds	Fail
Gate 1 — Build	STEP_2_8_PRODUCTION_LAUNCH_GATES.md	Admin web build passes	Pass (scaffold compiles)
Gate 4 — Monetisation	STEP_2_8_PRODUCTION_LAUNCH_GATES.md	Finance dashboard builds	Fail
Gate 5 — Growth	STEP_2_8_PRODUCTION_LAUNCH_GATES.md	Report appears in moderation queue	Fail

7. Recommended Build Order

Following the blueprint's own module sequencing, the correct order to build out `admin_web` to full parity:

- 1

tsconfig.json + Firebase config wiring

Add `tsconfig.json` with strict mode. Wire Firebase project credentials via `.env.local`. This unblocks all subsequent TypeScript and Firestore work.
- 2

Shared layout — sidebar + admin auth guard

Update `layout.tsx` with a sidebar containing the six blueprint nav items. Add a Firebase Auth check that enforces an admin custom claim before rendering any page.
- 3

/dashboard — main overview

Build the top-level dashboard page with nav cards linking to: Finance, Advertiser, Polls, Moderation, Live Sessions. Source: zip2.1.
- 4

/finance + /finance/payouts — monetisation module

KPI grid reading `creatorEarnings`, `riskReviews`. Payout review queue reading `walletPayouts` with approve/hold actions. Source: zip2.5.
- 5

/advertiser + /polls — ads & polls module

Ads KPI dashboard reading `adRevenueShare` and campaign collections. Polls analytics reading vote aggregates and fraud-hold flags. Source: zip2.6.
- 6

/moderation — content & user reports

Moderation report queue reading user-submitted report documents. Required to pass Gate 5 (Step 2.8). Source: zip2.7.

8. Conclusion

`apps/admin_web` is at **0% feature completeness** against the master blueprint. The branch is correctly named and positioned in the build sequence — admin dashboards are intentionally the last module per `DEVELOPER_EXECUTION_MANUAL.md`. But the full feature set remains to be built: six routes, eleven Firestore bindings, a shared auth-guarded layout, and TypeScript configuration are all outstanding.

One of seven QA gates currently passes (the build gate, since the empty scaffold compiles). The remaining six gates — spanning Step 2.1, 2.5, 2.6, and the final production gates 4 and 5 — will only pass once the blueprint pages and data connections are implemented in the order above.

